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This research reports on a four-year project to restore a 1906 
structure designed by architect William Ellsworth Fisher 
(1871–1937), one of Denver and Colorado’s most prominent 
architects and builders in the late 19th and early 20th centu-
ries. It evaluates three competing decision-making process 
issues and the prioritization of each: restoration values (look 
and feel), integrated decision matrix (scope & process), and 
rules of thumb (architect’s methodology). It focuses on in-
frastructure to provide safety, historical authenticity, and 
maximum utility in preserving the look and feel of the origi-
nal architectural design. This two-story masonry house was 
acquired in a bank foreclosure; it was in derelict condition, 
condemned by the health/building departments, requiring 
immediate remedial action to prevent catastrophic collapse. 
A 1959 renovation compromised the historic character of the 
interior when the single-family structure was converted into 
a rooming house. Substantial completion of the restoration 
was in the summer of 2019.

In historic masonry structures with comparable heating 
degree days and cooling degree days, a similar, streamlined 
decision-making process can be developed to optimize the 
restoration outcome. Personal safety is always integral to 
this process. Standards relating to the treatment of historic 
properties—preservation, rehabilitation, restoration, and 
reconstruction should be maintained.  Existing architectural 
features are recorded and preserved. False ceilings, chases, 
and the use of non-period materials and methods are avoided. 
There is a strong preference to remove and not encapsulate 
all environmental hazards. Masonry structures of the era are 
most at risk from poorly maintained or implemented mois-
ture control systems. Intact roofs, gutters, and foundation 
drainage are prioritized. Sub-floor heating with a zoned, HE 
condensing boiler is the least disruptive process, maintaining 
the look and feel of the original structure. Ductless cooling is 
desirable. Development of an integrated prioritization matrix 
streamlines the decision-making process.

RESTORATION VALUES: A 1906 BRICK RESIDENCE  
This research reports on a four-year project to restore a 1906 
residence designed by architect William Ellsworth Fisher 

(1871–1937), one of Colorado’s most prominent architects and 
builders in the late 19th and early 20th centuries.1  The project 
began in the spring of 2015, and restoration was substantially 
completed in the summer of 2019.

The objective is to evaluate three competing decision making 
process issues and the prioritization of each: restoration values 
(look and feel), integrated decision matrix (scope & process), 
and rules of thumb (architect’s methodology). It focuses on 
infrastructure strategies to provide safety, historical authentic-
ity, and maximum utility in preserving the look and feel of the 
original architectural design.

In historic masonry structures with similar heating and cooling 
degree day characteristics, a streamlined decision-making 
process can significantly optimize rehabilitation outcomes. 
Personal safety is always integral to this process. The project 
generally followed standards relating to the treatment of historic 
properties, preservation, rehabilitation, restoration, and re-
construction. Strict compliance would result in a noticeable 
compromise to quality of life issues or exceeded any reasonable 
recovery of costs. From 1990 through 2015, the structure was 
partitioned off into livable and not livable. Existing architectural 
features were recorded; all existing structures and finishes were 
preserved to the extent possible with no further degradation to 
the original structure. It served as a residence throughout the 
preservation and restoration period.
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Figure 1. William Fisher, Architect 1906. DPL Collection.2
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While the estimated costs to rehabilitate the infrastructure was 
significant, it was anticipated that the appraised value of the 
residence would meaningfully increase with updated plumbing, 
heating, and electrical systems. Remodeled bathrooms, kitchen, 
millwork, and wall surfaces, plus the additional livable basement 
area (400 sq ft), would also increase value. The ancillary benefit 
(with the addition of an egress window), was that space was 
freed of the outdated, space-wasting furnace, heating ducts, 
and exposed plumbing waste and vent piping systems.

HISTORIC RECORD
 The home is located in the Capitol Hill neighborhood in a 
single-family district (U-SU-B).3 A newly built trolly system 
connected the neighborhood to the city center in 1906. The 
Insley subdivision lots are platted, 25-ft wide x 150-ft deep. As 
one of the earlier houses constructed, it is the only one on this 
block to sit entirely within a single 25 ft lot width. 

No construction plans are known to exist, nor is there is an 
original building permit. Research uncovered that a second, 
near duplicate to this design existed several blocks away and the 
accompanying 1906 plans by Architect Fisher and Thompson 
Olmsted Inv. Co are recorded in the Denver Public Library’s 
archives.4 Fisher’s Swartout house on Emerson street has similar 
square footage, function, and style; its dimensions are mirrored 
and slightly adjusted to fit on its lot; it has a smaller back pantry, 
one foot wider footprint, and an offset front door.5 The Emerson 
street revision also reduced the fireplace count from three to 
one; otherwise, the façade, interior function, front porch, and 
infrastructure are near identical. The Emerson Street property 
was built several months later and is now protected by historic 
district zoning codes.

The Lafayette street property appears to be an upscale 
prototype of an architect/developer attempt at a state-of-the-
art show-home on a 25-ft lot. The original structure as-built was 
mostly sound, but there were notable shortcuts: no firebrick 
in the fireplaces, the finished hardwood floor in the basement 
was installed on dirt with wood sleepers. The lumber used for 
floor joists was structurally adequate, but it suffered significant 
dimensional shrinkage; the interior floors were about 1-inch 
lower in the middle than at the periphery.

The original brick structure, as built, had three finished floors. 
The first and second levels measured approximately 725 sq. 
ft. each, while the basement was divided, 40% finished, and 
60% unfinished/utility. Built-in cabinetry flanked the fireplaces; 
finished wood floors were 7/8 inch douglas fir on a 7/8 inch pine 
subfloor. The living room was finished with oak parquet.

ACQUISITION
 In 1990, this Lafayette Street house was in derelict condition, 
condemned by the building department, and required 
immediate remedial action to prevent catastrophic collapse. 
The roof had failed in several locations, allowing rainwater to 
flow through the second-floor kitchen, down partition walls, 
and into the dirt floor basement. The rear second-floor sleeping 
porch had detached from the structure. The front porch was 
absent, apparently from a fire more than 50 years earlier.

The bank owner of this repossessed property agreed to finance 
the sale once safety hazards were corrected and approved by the 
city’s building department. The purchase followed the typical 
real estate transaction: take possession of a historic structure, 
and make it immediately livable through various limited and 
necessary improvements, then plan to rehabilitate some time 
in the future. At closing, there was no realistic construction loan 
option for restoration: The cost to update the outdated infra-
structure would have exceeded the purchase price by several 
multiples. The house was purchased for $67,000 in 1990. 

RAVAGES OF TIME
Three significant factors contributed to the degradation of 
this property: 1. failure to provide ongoing maintenance to 
prevent water infiltration; 2. a poorly executed 1959 multi-unit 
conversion; 3. unsafe conditions that were unknown at the time 
of construction, lead, asbestos, and radon gas.

Of the potential issues that would affect the preservation of 
a masonry structure, moisture control was the critical failure. 
Water damage from the failed roof and gutters and improper 
surface drainage compounded year over year damage to 
interior finish work. Plaster on ceilings and walls crumbled, 
plaster detached from the exterior walls, and the sheetrock was 
overlaid on the defective ceiling plaster.

Plaster surfaces do not just function as wall-finish, applied 
plaster surfaces are integral to the stiffness and strength of 

Figure 2. 2019 & 1919 West Elevation
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the overall structure, securing walls to ceilings and framing to 
structure. Plaster also forms an additional membrane to inhibit 
air infiltration.  Lime-based plasters act as sacrificial substrates 
where salts and contaminants in the brick leach into the plaster, 
thereby protecting the brick and mortar from damage.

When water is not drained away from basement foundation 
walls, it can cause significant damage to the masonry, the 
plaster on those walls,  mortar, and anything inside the building. 
By 1990, the hardwood floors and wood trim in the basement 
had degraded and were no longer usable. Hidden water damage 
can compromise wooden surfaces so that they rot, or worse 
yet, become substrates for mold and mildew. These can create 
serious health complications, especially for people with asthma, 
and for those susceptible to allergies.

Finished floors in the rest of the house suffered water damage 
but were mostly repairable. Window frames degraded, coun-
terbalances jammed, and the frames were rotting because they 
were not repainted or calked.

In summary of all of the preservation techniques and tactics, 
moisture control from roof runoff and foundation drainage is 
the single most preventable environmental consideration in 
this preservation. Intact roofs, gutters, and foundation drainage 
are priorities. A masonry structure essentially has an unlimited 
lifespan if it is not subjected to water damage.

Architecturally, the attempt to contemporize the house in 1959 
significantly compromised its historic character, but enough 
remained to make the preservation effort meaningful. Finally, 
the dangers of lead, asbestos, and radon gas were not known in 
1906 and their removal is of the highest priority.

RESTORATION STANDARDS
This documentation and analysis is an aid in developing and im-
plementing a strategy for the restoration of late 19th and early 
20th-century brick housing, especially where freezing tempera-
tures are a consideration. This renovation employs restoration 
standards developed by the U.S. Department of the Interior 
National Park’s Technical Preservation Services.6 In conjunction 
with these standards, it outlines coordinated implementation 
strategies to optimize, preserve, and restore residential brick 
and masonry structures. 

The foundational document for historic restoration is The 
Secretary of the Interior’s Standards for the Treatment of Historic 
Properties with Guidelines for Preserving, Rehabilitating, 
Restoring, & Reconstructing Historic Buildings (2017).7 These 
Standards were codified in the Federal Register in 1995 and 
updated in 2017. ‘Standards and Guidelines’ was “produced in 
part to ensure that the National Park Service continues to fulfill 
its responsibility to promote the preservation of the historic 
buildings that are part of the nation’s cultural heritage.”8 

“The Secretary of the Interior’s Standards for the Treatment 
of Historic Properties address four treatments: preservation, 
rehabilitation, restoration, and reconstruction.”9 The Secretary 
of the Interior’s Standards provides guidance to historic building 
owners and building managers, preservation consultants, 
architects, contractors, and project reviewers. ”Only one 
category is to apply.: The Standards will be applied taking into 
consideration the economic and technical feasibility of each 
project.” The document is advisory, and it lists “Recommended” 
and “Not Recommended” standards.

1. Preservation is defined as the act or process of applying 
measures necessary to sustain the existing form, integrity, and 
materials of an historic property. Work, including preliminary 
measures to protect and stabilize the property, generally 
focuses upon the ongoing maintenance and repair of historic 
materials and features rather than extensive replacement and 
new construction.

2. Rehabilitation is defined as the act or process of making 
possible a compatible use for a property through repair, 
alterations, and additions while preserving those portions or 
features which convey its historical, cultural, or architectural 
values. The Rehabilitation Standards acknowledge the need to 
alter or add to a historic building to meet continuing or new uses 
while retaining the building’s historic character.

3. Restoration is defined as the act or process of accurately 
depicting the form, features, and character of a property as it 
appeared at a particular period of time by means of the removal 
of features from other periods in its history and reconstruction 
of missing features from the restoration period. The limited and 
sensitive upgrading of mechanical, electrical, and plumbing 
systems and other code-required work to make properties 
functional is appropriate within a restoration project.

4. Reconstruction is defined as the act or process of depicting, 
by means of new construction, the form, features, and detailing 
of a non-surviving site, landscape, building, structure, or object 
for the purpose of replicating its appearance at a specific period 
of time and in its historic location.10 

Of the four categories, Reconstruction does not apply since the 
underlying structure is intact. Preservation and Restoration do 
not apply because the original interior was substantially altered 
when living units were subdivided. Therefore the preservation 
standard that applies is Rehabilitation.

INTEGRATED DECISION MATRIX: SCOPE
Figure 3. Heating (radiant panels), plumbing, electrical, and controls.  

“The Rehabilitation Standards acknowledge the need to 
alter or add to a historic building to meet continuing or 
new uses while retaining the building’s historic character.”11  
Under limited conditions, this approach might also apply to 
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restoration. It is a decision primarily based on the ability to 
access ceiling space in an existing structure.
Figure 4. Heating (in-floor radiant) w/ sub-floor radon control. 

The structure’s condition dictates the method: the greater the 
scope of the rehabilitation, the greater the benefit of designing 
integrated systems around in-floor radiant heating. Trades 
areas are well defined; they are collectively made available by 
the general contractor.  Unsafe lead, asbestos, radon, and mold 
are made readily accessible for their systematic removal.

The location of the project determines the viability of this 
radiant heat-centric approach. Extreme humidity levels 
may necessitate an alternative ducted air conditioning, best 
provided by an air-conditioning/hot air furnace. In Denver, there 
are two compatible options: central evaporative cooling, and 
zoned mini-split cooling.12

INTEGRATED DECISION MATRIX: REHABILITATION 
PLAN
Many unknowns confront the architect at the start of a rehabili-
tation project; nevertheless, the overall scope of the work can 
be ascertained by evaluating primary systems. The mechanical, 
electrical, and plumbing infrastructure in this 1906 house were 

outdated and unsafe in 2015. Plaster on the walls and ceilings 
had thoroughly deteriorated. Radon readings were at the upper 
limit of acceptable, and any tightening of the envelope would 
likely cause radon to exceed those levels.13 The presence of lead, 
cadmium, asbestos, mold, and silica dust exposure would need 
to be tested and remediated.

Electrical, plumbing, heating, and radon remediation systems 
require access to the same locations for replacement and instal-
lation. Therefore the strategy was to provide common access 
to the trades workers was to identify horizontal and vertical 
chase locations: basement floor, basement, first-floor ceiling, 
and a vertical shaft.

The basement floor was excavated one-foot to allow the installa-
tion of sub-floor radon collection piping installed in a pea gravel 
base. The plumbing DWV waste system was installed below the 
gravel bed to permit the installation of a bathroom on this level. 
A copper water service (2008) replaced the lead pipe to the city 
street shutoff. A chemically inert vapor barrier was installed just 
below a reinforced four-inch concrete floor. A two-zone radiant 
heating system was installed within the concrete floor. Finally, 
the concrete floor was polished and sealed.

Removal of the partial basement ceiling and first-floor ceilings 
provided space for the installation of drain, waste and vent 
piping, cold and hot water feeds, space for 8-zones of radiant 
heating piping, aluminum heat-transfer pans throughout, gas 
piping, thermostat control wiring, bathroom exhaust piping, 
and sound insulation.14 Recessed LED lighting was installed 
throughout. Ceiling plaster was replaced with 5/8-inch 
finished sheetrock.15

INTEGRATED DECISION MATRIX: DEMOLITION & 
REMEDIATION.
The original heating system was a gravity, automatic feed, 
coal-fired octopus configured, ducted furnace enclosed in a 
fire-resistant brick room. Return air was through the central 
vertical stair enclosure used as a return air plenum. The 
octopus, gravity-heating system was disassembled with careful 
attention to possible asbestos contamination: furnace, vent 
piping, ducts, trunk lines, gas piping, and room registers.16 At 
the end of this process, none of the original or remodeled hot-air 
heating system remained. 

The 1906 water service to the building from the street was a ¾” 
lead service connected to a ¾ inch galvanized house feed. The 
hot and cold water supply system material was galvanized iron 
pipe. Below and above floor waste piping was a combination 
of cast iron and galvanized piping. A three-fixture bathroom 
was added in a 1959 remodel. The original bathroom on the 
second floor was remodeled in 1959. The original water heater 
is unknown, but a stand-alone 40-gallon water heater was in 
service. As part of the demolition process, the lead water service 
and the interior galvanized piping were removed. The fixtures 
in both bathrooms (poor condition) and all service piping was 
removed, and no original or remodeled plumbing remained.
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Electrical-gas utilities: In 1906, a dual gas light, knob and tube 
electrical wiring system was installed throughout the home. 
The gas-lighting option appears to have been abandoned. 
There was a 50 amp panel servicing the building. In demolition, 
the electrical panel, nob and tube wiring, light fixtures and 
switches were removed.

INTEGRATED DECISION MATRIX: HEALTH AND SAFETY
There is a strong preference to remove and not encapsulate 
hazards: lead piping, lead-cadmium contaminated paint 
surfaces, asbestos, free silica (deteriorating masonry), and 
mold-contaminated surfaces; they should be removed and not 
encapsulated or managed. Dangerous levels of radon (an unrec-
ognized cancer agent in 1906) need to be remediated. Previous 
recommendations to encapsulate lead are inadvisable; the only 
genuinely safe environment is lead-free.

Lead is a threat to both adults and children, but children in 
particular experience what developmental issues that affect 
IQ, the rate of development, and overall well-being.17 Adults 
and children are both especially at risk when this material is 
disturbed in any way.18 The effect on adults may be less dramatic, 
but no less concerning. Heavy metal contamination may lead to 
early mental decline and neurological disease.

Even if the water is tested and found to be below acceptable 
legal lead limits, this does not mean that lead contamination is 
not a possibility; the Flint Michigan  lead crisis demonstrates the 
potential threat of this invisible poison.19

“There is no safe level of lead exposure, as is widely agreed 
by public health authorities, including the Centers for Disease 
Control and Prevention (CDC), the World Health Organization, 
and the EPA.”20 “Dr. Kristi Pullen Fedinick released an analysis of 
EPA data showing that at least 5.5 million Americans were served 
between January 2015 and March 2018 by water systems that 
exceeded the EPA’s weak (and not directly enforceable) lead 
action level.”21

It is the position of this author that there is no safe way to 
manage lead contamination by leaving it in place. According to 
the non-profit group, NRDC, the rule (EPA regulations) needs 
to be overhauled to protect the enormous U.S. population 
served by at least six million lead service lines that remain in 
the ground. Canada recently set this as a maximum, and the EU 
recently recommended that its maximum lead level in drinking 
water be dropped from 10 to 5 ppb.22 All lead piping and con-
taminated surfaces in this project were removed on demolition.

Radon gas is an invisible and dangerous threat in the home 
environment resulting from decaying uranium.23 Radon enters 
buildings through gaps in the foundation and porous masonry 
materials. It is a colorless odorless noble gas that is heavier 
than air that collects in basements. A sub-floor radon system 
consists of 4-inch PVC perforated pipe embedded in gravel 

forming a collection system that is ducted above the roof. 
Four-inch high strength concrete floor is poured over the 
impermeable membrane.

Pre-construction radon levels over time ranged between 4.5 
pCi/L + 5.5 pCi/L. The post-installation radon readings are 
preliminary since a full year cycle has yet to be recorded, but the 
results of the gravity bass system are very promising, 1-month 
1.1 pCi/L. Radon levels have been reduced by approximately 
two-thirds. This lowers the radon reading from a high borderline 
to well below a requirement for mechanical ventilation. 

Daily and hourly readings very substantially through two-day, 
weekly, and monthly readings. Variations are related to pressure 
imbalances inside the structure. At present, according to the 
results obtained, there is no requirement or need for additional 
remediation treatment. 

REHABILITATION SUMMARY: INTEGRATED SYSTEMS 
(BY LEVEL)
Sub-floor basement. Radon remediation and radiant heating 
and slab insulation were combined in a basement floor removal 
and replacement. The floor was excavated one-foot, and 4-inch 
PVC perforated pipe was embedded in gravel, this was topped 
with two-inch R-10 rigid insulation.24 A 16-mil high-performance 
vapor retarder was placed directly on the insulating foam.25 
Reinforcing 4’ x 8’ remesh panels were installed directly on 
the vapor retarder. One-half inch proPEX piping was installed 
12-inches on center, forming a 300-foot in-slab looped circuit 
to the boiler; 700 sq. ft. required two loops. Note, the maximum 
circuit length is 300 feet. Expansion joints were scored into the 
concrete. Piping should be installed in the entire area with 
12-inch buffer at the external wall. 

Basement and first-floor Ceilings. In order of installation, 
radiant extruded heating panels were attached (screws) to the 
wooden sub-floor 8-inches on-center.26 In a brick structure it is 
recommended that the entire floor surface be covered; in this 
instance, it required four zones of one-half inch proPEX pipe for 
the first and second floors. Full floor coverage is recommended 
in historic brick structures. Each penetration of a wood-joists 
requires pipe guides to prevent expansion noise. Directly below 
the radiant system, four-inches of stone wool insulation is 
installed.27 Below that, water, waste and vent piping is installed 
for plumbing fixtures; electrical and control wiring, exhaust 
vents, and recessed lighting is installed in this space. Five-eights 
sheetrock is attached to the ceiling joist; this provides greater 
stability and thickness that more closely matches the plaster 
that was removed. Four inches of rigid insulation is installed 
against the rim joist.

BOILER INSTALLATION.
Figure 5. HTP condensing boiler, manifold, and controls. 

This system has 10-zones; the number of zones can be 
determined by the total count of 300-foot runs required to 
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supply heat to the system. The 300-foot distance is a rule of 
thumb based on the flow resistance and the ability of the pipe 
to operate within industry temperature differential character-
istics. While each zone may theoretically transfer 10000 BTUs, 
a more realistic estimate can be obtained with the delivery 
of 30-BTUs per square foot; zones may be thermostatically 
combined. The HTP Boiler is rated at 140,000 BTUs, but in this 
structure, the maximum heat delivery is limited to 70,000 BTUs. 
The HTP boiler prioritizes hot water generation and 140,000 
BTUs. The boiler is 94% efficient and is directly vented directly 
to the outside.

ENERGY AWARENESS
Insulation. All floors (including basement slab) are insulated with 
thermal/sound insulation. The attic is insulated to contempo-
rary standards, R-38. Note that above-grade exterior insulation 
is aesthetically unacceptable, and interior insulation alters the 
wall’s moisture/freeze location and compromises masonry 
integrity. The foundation wall was excavated and two-inches of 
polystyrene was installed.28 A wood-framed sleeping porch and 
enclosed entry were upgraded to R-18 insulation.

Maintaining the look and feel of a 1906 structure requires 
judgment and compromise, a balancing of the craft of 
materials, restoration of the look and feel of life in 1906, plus 
the expectation of addressing contemporary energy standards. 
Carefully thought out, the restoration creates a much more 
comfortable, healthful, and efficient environment than existed 
in 1906, yet it maintains it’s historic character and feel. 

CONCLUSION
Code requirements will likely prohibit continued use or revisions 
of gas lights, coal furnaces, fused electrical service, revision 
to lead plumbing, un-vented appliances, and area occupancy 
with unsafe radon gas levels. The Secretary of the Interior’s 
Standards for the Treatment of Historic Properties is the foun-
dational guide. Prioritization of these factors is moderated by 
function, code compliance, health and safety, and costs; this 
complexity requires judgment and choice as to which systems 
must be altered and which can be preserved. Health and safety 
must be prioritized, even before preservation.

A large inventory of late 18th century and early 19th-century 
homes exists in designated and non-designated historic districts 
that may benefit from this streamlined approach. The factors 
considered in this paper will hopefully provide insight to make 
habitable structures that are safe, functional, affordable, main-
tenance-friendly, provide long-term value, and provide a sense 
of enduring satisfaction.

The author is an educator and registered architect and is 
licensed to design and supervise the installation of mechanical 
systems discussed in this restoration project.

Figure 6. 2-inch rigid polystyrene below-grade perimeter insulation & 
drainage. 



884 Restoration Values: Methodology, Historic 1906 Masonry Structure

ENDNOTES
1.	 History Colorado Center, Denver, CO. Colorado Architects Biographical Sketch. 

https://www.historycolorado.org/sites/default/files/media/document/2017/
Architects_fisher.pdf

2.	 Denver Public Library.  FISHER AND FISHER ARCHITECTURAL RECORDS, 
1892-1997. The Denver Public Library EAD ProjectSwartout (Mrs. J.A.) 
residence, 618 Emerson Street

3.	 Denver Assessor’s Office. 2019. L 22 BLK 23 INSLEES ADD AMD MAP  https://
www.denvergov.org/property/realproperty/summary/161092299/

4.	 Denver Building Permits File 1906-1914. Copied Page 28. 1906, 11.0#1236.02, 
brick residence, 30:8x22:8, $3000 (cost), Lafayette (st), between eighth 
and ninth (st), Fisher, W E (Architect), Thompson Olmsted Inv. Co. 
(developer builder). 

5.	 Denver Public Library.  FISHER AND FISHER ARCHITECTURAL RECORDS, 
1892-1997. The Denver Public Library EAD ProjectSwartout (Mrs. J.A.) 
residence, 618 Emerson Street

6.	 The Secretary of the Interior’s Standards for the Treatment of 
Historic Properties

7.	 The Secretary of the Interior’s Standards for the Treatment of Historic 
Properties … provides general guidance for work on any historic 
building. [1995]

8.	 The Secretary of the Interior’s Standards for the Treatment of Historic 
Properties. P VI.

9.	 The Secretary of the Interior’s Standards for the Treatment of Historic 
Properties … provides general guidance for work on any historic building. 
[1995] https://www.nps.gov/tps/standards/treatment-guidelines-2017.pdf

10.	 The Secretary of the Interior’s Standards for the Treatment of Historic 
Properties. p. 2.

11.	 The Secretary of the Interior’s Standards for the Treatment of Historic 
Properties p. 2.

12.	 LG’s line of heat pump duct-free split products. Condensation control, 
heat/cool application, external compressor. Under certain circumstances, 
this unit may be the only heat source needed. https://lghvac.com/
residential-light-commercial/product-

13.	 Radon readings on site. Prior to construction a 4.5 avg. 48-hour radon readings 
recorded, ranging from 3.5-5.5 pCi/L.

14.	 ROXUL Mineral-Rockwool ® 60 Acoustic Insulation. 

15.	 5/8 sheetrock Plaster not a viable option since its installation cost is ap-
proximately five times the cost of sheetrock. 5/8” rather than ½” sheetrock with 
screws every 12” help restore the rigidity of the plaster.

16.	 United States Environmental Protection Agency. Asbestos. https://www.
epa.gov/asbestos

17.	 United States Environmental Protection Agency. Lead. https://www.epa.
gov/leadd States 

18.	 Environmental Protection Agency. Lead. https://www.epa.gov/lead 

19.	 NRDC. On April 25, 2014, officials looking to save money switched Flint, 
Michigan’s drinking water supply from the Detroit city system to the Flint River. 
This new water was highly corrosive. Because city and state officials broke 
federal law by failing to treat the water properly, lead leached out from aging 
pipes into thousands of homes. https://www.nrdc.org/

20.	 NRDC. Here’s What’s Needed to Fix the EPA’s Outdated Lead in Tap Water Rule 
October 09, 2019 Erik D. Olson 

21.	 NRDC. Here’s What’s Needed to Fix the EPA’s Outdated Lead in Tap Water Rule 
October 09, 2019 Erik D. Olson

22.	 NRDC. Here’s What’s Needed to Fix the EPA’s Outdated Lead in Tap Water Rule 
October 09, 2019 Erik D. Olson

23.	 United States Environmental Protection Agency. Radon. https: 
www.epa.gov/radon.

24.	 Owens Corning® FOAMULAR® 250 Extruded Polystyrene (XPS) Insulation is a 
closed cell, moisture-resistant rigid foam board well suited to meet the needs 
for a wide variety of building applications. https://dcpd6wotaa0mb.cloudfront.
net/mdms/dms/EIS/43522/43522-FOAMULAR-250-XPS-Insulation-Product-
Data-Sheet.pdf?v=1474969868000

25.	 Interplus XM film. VB-350 (16 mil) Class A Vapor Retarder Exceeds astm e 1745 
class a, b & c Retarder Specifications.

26.	 Radiant Engineering. ThermoFin 8-foot length extruded aluminum panels for 
1/2” pex tubing. www.radiantengineering.com

27.	 ROCKWOOL COMFORTBATT is a stone wool insulation product for 
improved sound absorption and fire protection in residential wood and 
steel construction.

28.	 US Department of Energy. Measure Guideline: Installing Rigid Foam Insulation 
on the Interior of Existing Brick WallsH. Natarajan, S. Klocke, and S. Puttagunta 
Consortium for Advanced Residential Buildings (CARB) June 2012.



OPEN: 108th ACSA Annual Meeting 885




